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American Recovery and Reinvestment 
Act (ARRA) UpdateAct (ARRA) Update

DOE i d “G ” d tiDOE received a “Go” recommendation on 
September 17, 2009, for proceeding 
with the ARRA Projects at the 
conclusion of the Independentconclusion of the Independent 
Project Review performed by EM-53.

The EM CBC initiated an Independent 
( )Government Cost Estimate (IGCE) on 

September 22, 2009.  The results of 
the IGCE are due October 16, 2009.
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American Recovery and Reinvestment 
Act (ARRA) UpdateAct (ARRA) Update

Uranium Management Center:
First PPPO ARRA Project Milestone 

X 633 Recirculating Cooling Water Complex:

j
achieved on September 21, 2009 with 
shipment of Lot 9 Excess Uranium 
Material – 4 days ahead of schedule.

X-633 Recirculating Cooling Water Complex:
Performing radiological surveys – 25% complete.
EE/CA out for 30-day public comment period on September 30, 2009.

X-533 Switchyard Complex:X 533 Switchyard Complex:
Draft EE/CA expected to be out for public comment in Fall 2009.
Performing surveys.

X-760 Chemical Engineering Building:X 760 Chemical Engineering Building:
Draft EE/CA expected to be out for public 
comment Fall 2009.

X-701B Groundwater Remediation:
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Interim Action Work Plan to OEPA August 24, 2009.
PPPO received and is reviewing Ohio EPA comments. 



DOE Material Storage Areas (DMSAs) 
11 & 12 in X-326 Building11 & 12 in X 326 Building

Ongoing project to dispose of 324 items of equipment in 
th X 326 P B ildithe X-326 Process Building.

As of September 28, 2009, 88 items out of 324 items 
(27%) have been disposed of at Nevada Test Site.( ) p

Packaging of remaining items continues towards the 
scheduled March 31, 2010, completion date.
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X-746 Shipping and Receiving
Building Removal

Demolition of 20,000 sq ft structure commenced 
September 9, 2009.

Building Removal

p ,

Building Demolition completed on September 25, 2009.

Slab demolition remains.

f l l l d bConfirmatory Soil Sampling completed on September 9, 
2009.
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X-345 Building Clean Out

8 B-25 Boxes were shipped on September 21, 2009, for 
disposal at the Nevada Test Sitedisposal at the Nevada Test Site.

LPP awarded a contract to vendor for the stabilization of the 
perchlorates and removal of the fume hood; vendor’s staff 

d i S b 8 2009started onsite September 8, 2009.

Project scheduled for completion in January 2010.
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Lube Oil and Pyranol Shipments

Completed transfer of all bulk Lube Oil from X-333, X-330, 
and X-326 into the railcars except for two units in X-330 andand X 326 into the railcars except for two units in X 330 and 
three in the X-326 that are used from operations and backup.  

Currently all Pyranol from X-333 and X-330 transferred into  
railcars to transport to Clean Harbors Commercial Incinerationrailcars to transport to Clean Harbors Commercial Incineration 
Facility, Deer Park, Texas.

CompleteComplete
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X-344C Deferred Unit Investigation

No contaminants of potential concern were detected 
above preliminary remediation goals and risk-based p y g
screening levels.

On August 10, 2009, Ohio EPA 
agreed with DOE’s “No Further 

X-344C HF Storage 
Building Before Demolitiong

Determination” and will reflect 
this determination in a future 
Decision Document when 
other units in Quadrant IVother units in Quadrant IV 
have been complete.

Ohio EPA approved DOE to 
move forward with the removalmove forward with the removal 
of the concrete pad.

Concrete Pad removal scheduled 
to be complete by October 2009 X-344C HF Storage Building Area After 

ld l
X-344C HF Storage Building Area After 
B ildi  R l
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to be complete by October 2009. Building RemovalBuilding Removal



Public Information Sessions

DOE Public Information Meeting tentatively schedule for 
late October/early November 2009 at Bristol Villagelate October/early November 2009 at Bristol Village, 
Waverly.

Continue Public Outreach:
Determine waste disposition of the materials for the D&DDetermine waste disposition of the materials for the D&D 
efforts; onsite/offsite waste disposal.
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Key DOE Initiatives for Future

Implement American Recovery and Reinvestment Act 
ProjectsProjects.

Accelerate Cleanup.

D&D Contract.

FSS Contract.

Finalize CERCLA Regulatory Agreement with Ohio EPA.
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