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American Recovery and Reinvestment 
Act (ARRA) UpdateAct (ARRA) Update

 X-633 Recirculating Cooling Water Complex: X 633 Recirculating Cooling Water Complex:
 Performing radiological surveys.
 EE/CA expected to be out for public comment in September 2009.
 Project to drain oils from tower fans and pumphouse pumps to 

commence in September.

 X-533 Switchyard Complex:
 Preparing buildings to have temporary lighting.
 Performing surveys.

p

 X-760 Chemical Engineering Building:
 X-760 Facility returned to DOE on August 30, 

2009.
 Draft EE/CA in DOE review; expected to be Draft EE/CA in DOE review; expected to be 

out for public comment Fall 2009.

 X-701B Groundwater Remediation:
 Interim Action Work Plan to OEPA August 24, 2009.
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 Interim Action Work Plan to OEPA August 24, 2009.



American Recovery and Reinvestment 
Act (ARRA) UpdateAct (ARRA) Update

 DOE/HQ onsite for Independent Project Review on August 
17-20, 2009. IPR continues with tentative completion date 
of September 18, 2009; working on action items in 
collaboration with IPRcollaboration with IPR.

 LATA hired 24 additional employees; 
started August 31, 2009.

 Siting trailers for construction; received 
excess Government trailers; donated 
excess furniture and appliances to SODI, who in turn 
provided to economically disadvantaged families.
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DOE Material Storage Areas (DMSAs) 
11 & 12 in X-326 Building11 & 12 in X 326 Building

 Ongoing project to dispose of 324 items of equipment 
i th X 326 P B ildiin the X-326 Process Building.

 Packaging of remaining items continues towards the 
scheduled March 31, 2010, completion date.p
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X-746 Shipping and Receiving
Building Removal

 DOE submitted the Removal Action Work Plan on August 
18, 2009 to Ohio EPA; DOE received Ohio EPA’s 
conc ence on A g st 27 2009

Building Removal

concurrence on August 27, 2009.

 Ohio EPA approved the Confirmation Sampling Plan for 
the X-746 Building on August 31, 2009.

 Demolition is expected to commence in early September 
2009.

 Expect to complete building demolition by October 2009.
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X-345 Building Clean Out

 During cleanout activities on August 13, 2009, a mercury 
switch was dropped and broke.  pp
 Proper procedures were followed to isolate, stabilize, and 

cleanup the mercury; a mercury vacuum unit and electronic 
equipment was used to ensure thorough cleanup and to 
provide clearance to resume strip out activities; the clearance 

d t d d l t d A t 26 2009was documented and completed on August 26, 2009.  
 Dismantling of the Atomic Absorption Spectrometer was 

completed September 1, 2009.  
 LPP awarded a contract to vendor for the stabilization of the LPP awarded a contract to vendor for the stabilization of the 

perchlorates and removal of the fume hood; vendor’s staff 
will be on-site beginning September 2009.

 Project scheduled for 
completion in Jan a 2010completion in January 2010.
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Lube Oil and Pyranol Shipments

 Completed transfer of all bulk Lube Oil from X-333 and X-330 
into the railcars except for two units in X-330 that are used 
f om ope ations and back pfrom operations and backup.  

 Currently transferring Pyranol from X-333 into a railcar; upon 
completion, will begin transferring Pyranol from X-330.
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X-344C Deferred Unit Investigation

 No contaminants of potential concern were detected 
above preliminary remediation goals and risk-basedabove preliminary remediation goals and risk based 
screening 
levels.

 Letter submitted to the Ohio EPA
X-344C HF Storage 
Building Before Demolition

 Letter submitted to the Ohio EPA 
on July 23, 2009, requesting a 
No Further Action determination.

h On August 10, 2009, Ohio EPA 
agreed with DOE’s “No Further 
Determination” and will reflect 
this determination in a futurethis determination in a future 
Decision Document when 
other units in Quadrant IV 
have been complete X-344C HF Storage Building Area After 

B ildi  R l
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have been complete. X-344C HF Storage Building Area After 
Building Removal

Building Removal



Public Information Sessions

 DOE Public Information Meeting tentatively schedule for 
F ll 2009Fall 2009.

 SSAB Fall Retreat on October 2-3, 2009.

 Environmental Monitoring Program presentations Environmental Monitoring Program presentations, 
summary sheets, and other information will be provided at 
future SSAB ER Committee Meetings.
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Key DOE Initiatives for Future

I l t A i R d R i t t A t Implement American Recovery and Reinvestment Act 
Projects.

 Accelerate Cleanup.p

 D&D Contract.

 FSS Contractor.

 Finalize CERCLA Regulatory Agreement with Ohio EPA.

 Continue Public Outreach:
 Determine waste disposition of the materials for the D&D Determine waste disposition of the materials for the D&D 

efforts; onsite/offsite waste disposal.
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Accelerated Cleanup Work

 DOE is expanding and accelerating cleanup efforts at 
Portsmouth for the D&D Project.j
 Increase the funding profile assumption to $400 million dollars 

annually for the first three years of the period of D&D 
Contractor performance.

 Create 800 to 1000 new jobs.j
 Barter Agreement included in the D&D Contract for 

Accelerated Cleanup.
 Conduct competitions for the sale or transfer of excess 

uranium assets to licensed uranium entities on a periodic p
basis. 

 United States will be using excess Cold War-era uranium 
material to defray cost of D&D work.

 RFP Contract: 
 Supplementary amendment added to RFP on September 2, 

2009; first staggered proposal sections due to DOE on 
September 25 2009; remaining proposal sections due on
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September 25, 2009; remaining proposal sections due on 
October 19, 2009.


