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TRANSITION PROGRESSTRANSITION PROGRESS

 The transition period for the Decontamination and Decommissioning (D&D) p g ( )
contractor ‐ Fluor‐B&W Portsmouth, LLC ‐ has been extended to March 28, 2011.

 The extension of the transition period results in contract extensions 
for USEC Go ernment Ser ices and LATA/Paralla Portsmo th Incfor USEC Government Services and LATA/Parallax Portsmouth, Inc.

 The contract extension is to give the contractors time to transition workers in a 
manner that will not disrupt operations.



EE/CAsEE/CAs

 Completed the Engineering
Evaluations and Cost Analyses
for the Group 1 buildings and
the X‐626 and X‐630
Recirculating Cooling Water
complexes in Novembercomplexes in November.

 EE/CAs were made available
for public comment on

X-626 Recirculating Cooling Water Complex
November 17, 2010.

 Organized a Public Availability Session on November 30, 2010, at 
The Ohio State University Endeavor Center.

X 626 Recirculating Cooling Water Complex

 The public comment period for the EE/CAs ended on December 17, 2010.



SODI CONTRACTSODI CONTRACT

 The Southern Ohio Diversification Initiative (SODI) has received approximately 
$2 million from G&S Technologies as part of a contract to remove 18 power 
transformers from the recently decommissioned X‐533 Switchyard.

 Recoverable materials in the transformers include silicon steel, structural steel, 
copper and used transformer oils

LEFT: Copper core bundles are 

copper and used transformer oils.

 To date, eight transformers are in various stages of removal.

visible in a power transformer
that was removed by G&S from
the X-533 Switchyard.

RIGHT:  From the side  siliconRIGHT:  From the side, silicon
steel that surrounds the copper
core bundles is visible.



ARRA UPDATEARRA UPDATE

X-633 X-760 X-533 X-701B UMC

MAY 2010 MAY 2010 MAY 2010 MAY 2010 MAY 2010

48% 35% 35% 55% 28%

JAN. 2011 JAN. 2011 JAN. 2011 JAN. 2011

48% 35% 35% 55% 28%

JAN. 2011

100% 100% 95% 90% 90%

COMPLETION PERCENTAGES



ARRA UPDATEARRA UPDATE

 Continued removal of radiological
duct and equipment in control 
room.

 Demolition of West Switch House
condenser pedestals under way

A section of roofing  from the X-533 East Switch House is removed by 
LPP personnel.   A concrete structure that once supported a 
synchronous  condenser is pictured in the foreground, while two of 
13 switchgears are  visible atop the  switch house.

condenser pedestals under way.

 Began off‐site shipment of
transformer bushings.

 Continued cleaning East and West Switch House slab and prepping per revised 
project end state requirements.

X-533 SWITCHYARD



ARRA UPDATEARRA UPDATE

 Recently shipped 47 trailers of uranium metals 
for disposal at Nevada National Security Site, 
totaling nearly 175 metric tons of uranium.

 DOE will continue discussions with potential 
buyers of UMC lots regarding sampling and

A total of 47 trailers were escorted from the plant 
site in December and sent to the Nevada National 
Security Site in a continuing effort to dispose of 

buyers of UMC lots regarding sampling and
analysis plans.

Security Site in a continuing effort to dispose of 
more than 1,733 metric tons of excess uranium 
materials from the Uranium Management Center.

URANIUM MANAGEMENT CENTER



ARRA UPDATEARRA UPDATE
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Phase II

In Progress
Phase II

Remaining
Phase II

75 of 81 cells
completed (i.e., 
22,680 of 28,000 

X-701B CONTAMINATION PLUME

, ,
ft2 treated).



PUBLIC OUTREACHPUBLIC OUTREACH

 Ohio Governor‐elect John Kasich toured the 
Portsmouth Gaseous Diffusion Plant on 
Wednesday, December 22, 2010.

 Kasich toured the American Centrifuge Plant, 
spent time with local DOE officials to discuss

KASICH

spent time with local DOE officials to discuss 
current issues, and was familiarized with 
various plant operations.



PUBLIC OUTREACHPUBLIC OUTREACH

 On November 19, 2010, DOE welcomed
about 30 Waverly High School students toabout 30 Waverly High School students to
the plant for an expanded tour that included
an in‐depth description of the gaseous
diffusion process and the nuclear fuel cycle.

 Students also toured the X‐333 process 
building, the X‐300 plant control facility, and 
received a driving tour and a detailed

USEC Government Services employee Jack Snyder, left,
discusses the gaseous diffusion process with a group 
of Waverly High School students during a recent tour
of the Portsmouth Gaseous Diffusion Plant  received a driving tour and a detailed 

explanation of multiple plant facilities by
various subject matter experts. 

of the Portsmouth Gaseous Diffusion Plant. 



CALENDARCALENDAR

 SUBCOMMITTEE MEETINGS
 January 11 2011 January 11, 2011

 Community Involvement – 4:30 p.m., Room 165
 Future D&D/Recycling – 4:30 p.m., Room 112
 Waste Disposition – 6:30 p.m., Room 165
 Historical Preservation – 6:30 p.m., Room 112

 EXECUTIVE COMMITTEE MEETING
 January 27 2011 January 27, 2011

 NEXT FULL BOARD MEETING
 March 3, 2011


