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PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 PROCESS BUILDING DEACTIVATION ACTIVITIES
 X‐326 X 326

 Excess Material Removal Under Way
 Continuing Cell Treatments for Material Holdup
 Performing Sample Characterization for Cascade

 X 330 X‐330
 Performing Preventative Maintenance for Crane Operations
 Continuing Removal of Lube Oil Lines and Control Valve Lines
 Preparing Sample Characterization for Cascadep g p

 X‐333
 Performing Preventative Maintenance for Crane Operations
 Continuing Removal of Lube Oil Lines and Control Valve Lines
 Preparing for Sample Characterization for Cascade Preparing for Sample Characterization for Cascade



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 SUPPORT FACILITIES UPDATE
 X‐344B (MAINTENANCE STORAGE BUILDING) X 344B (MAINTENANCE STORAGE BUILDING)

 Demolition Under Way
 X‐334 (TRANSFORMER CLEANING FACILITY)

 Remediate Concrete and Debris Complete
 X 630 (COOLING TOWER COMPLEX) X‐630 (COOLING TOWER COMPLEX)

 Continuing to Package Debris
 Demolition of Pump House

Demolition of the X-344B is under way.



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 CONTAMINATED SCRAP REMOVAL
 ARRA Buy‐Back Project Under Way ARRA Buy Back Project Under Way

 Scrap Material for Shearing, Resizing Operations and Packaging
(Laydown Area Located on West Side of X‐720 Building)

 X‐701B (TCE REMEDIATION)
 h l d f d d FBP is contouring the soil to grade in preparation for seeding and strawing
 FBP has been decontaminating excavation and shoring equipment 

(i.e., excavators, bulldozers, etc.) and returning to vendors.



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 FACILITY DE‐LEASE UPDATE
 USEC submitted a request to the Nuclear Regulatory Commission

on June 28, 2011, to cease its Certificate of Compliance.
 USEC’s submission supports the return of multiple facilities to DOE.



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 DEPLETED URANIUM HEXAFLUORIDE (DUF6) CONVERSION FACILITY UPDATE( 6)
 Babcock and Wilcox Conversion Services (BWCS) declared Line 1

operational on June 13, 2011.
 BWCS’ current plans call for Line 2 and Line 3 to be operational

b September 30 2011by September 30, 2011.



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 INVESTMENT RECOVERY UPDATE
 SODI DEVELOPMENTS SINCE MAY SODI DEVELOPMENTS SINCE MAY

 X‐533 East scrap pile has been completely removed from site as part
of the DOE/Southern Ohio Diversification Initiative (SODI) Asset 
Transition Agreement.

 SODI h d d l l d J&H E f P h SODI has awarded a local scrap vendor – J&H Erectors of Portsmouth –
a contract to remove approximately 7,500,000 pounds of metal from 
the X‐533/X‐633 West scrap pile.  J&H has equipment staged and 
material began moving off‐site June 16, 2011.  J&H has hired g g ,
additional, local workforce to support this material movement effort.

 DOE currently investigating the transfer of three wells in the X‐608 
Well Field to the Village of Piketon to address production and 
capacity needs and to allow for future community growthcapacity needs and to allow for future community growth.



PLANT DEVELOPMENTSPLANT DEVELOPMENTS

 PUMP AND TREAT
 Four On‐Site Groundwater Treatment Facilities Four On Site Groundwater Treatment Facilities

 26.3 million gallons of water processed to date in Fiscal Year 2011
 35.5 gallons of trichloroethene (TCE) removed in Fiscal Year 2011

 ENHANCED ANAEROBIC BIOREMEDIATION (EAB) ENHANCED ANAEROBIC BIOREMEDIATION (EAB)
 Quadrant II Groundwater Investigative (7‐Unit Area)

 First and second rounds of monthly sampling activities for the EAB 
Interim Remedial Measure was completed on April 25, 2011, p p , ,
and June 14, 2011

 Second round of EAB injections was completed June 9, 2011
 DOE will have a meeting in July 2011 with Ohio EPA to discuss 

groundwater sampling results from the second round of samplinggroundwater sampling results from the second round of sampling 
that was conducted in June 2011



REGULATORY PROGRESSREGULATORY PROGRESS

 REGULATORY UPDATE (CERCLA)
 BALANCE OF PLANT (BOP) ENGINEERING EVALUATION/COST ANALYSIS (EE/CA)

 SSAB reviewed and commented on BOP EE/CA during combined
Waste Disposition and Future D&D/Recycling subcommittee
meeting on May 24, 2011

 Document submitted to Ohio EPA for second review Document submitted to Ohio EPA for second review
• Public Comment Period Expected Late Summer

 PROCESS BUILDING REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
(RI/FS) WORK PLAN
 Document submitted to Ohio EPA for second review
 SSAB Recommendation on RI/FS Report

Requested by End of CY 2011Requested by End of CY 2011
• Public Comment Period Will Accompany 

Proposed Plan Issuance (estimated in CY 2012)



REGULATORY PROGRESSREGULATORY PROGRESS

 REGULATORY UPDATE (CONTINUED)
 WASTE DISPOSITION REMEDIAL INVESTIGATION/FEASIBILITY STUDY WASTE DISPOSITION REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

(RI/FS) WORK PLAN
 RI/FS Work Plan delivered to Ohio EPA for review
 SSAB Recommendation on RI/FS Report

Requested by End of CY 2011
• Public Comment Period Will Accompany 

Proposed Plan Issuance (estimated in CY 2012)



REGULATORY PROGRESSREGULATORY PROGRESS

 SUPPORT FACILITIES UPDATE
 Well Drillings

 Advanced Geological Services performed 
sub‐surface surveys of boring locations 
at potential on‐site disposal cell site studyat potential on site disposal cell site study
areas A, C, and the “borrows area.”

 APX has been and continues to survey areas for boring locations 
at the potential on‐site disposal cell areas.

 M&W Drilling of Knoxville, Tennessee, has been installing
piezometer (7) and monitoring (2) wells for soil characterization
in potential on‐site disposal cell study areas A and C.  Phase 1
has been completed and DOE is reviewing implementationhas been completed and DOE is reviewing implementation
schedule for Phase 2.



PUBLIC OUTREACHPUBLIC OUTREACH

 DOE and FBP welcomed commissioners from the four‐county region to the plant 
site for a tour on Friday, June 24, 2011.

 DOE and FBP welcomed Ohio University personnel participating in the Department 
of Energy Educational Assistance Grant to the plant site for a tour on June 22, 2011.

 A tour for mayors of the four‐county region is scheduled for Wednesday, July 27, 2011.

 A tour for media representatives in the four‐county region is being planned.

 FBP is planning a full public meeting to summarize the status
of cleanup decisions and other operational aspects in early September.



CALENDARCALENDAR

 SUBCOMMITTEE MEETINGS
 July 12 2011 July 12, 2011

 Future D&D/Recycling ANDWaste Disposition
(4:30 p.m., Room 165)

 Historical Preservation and Legacy AND Community Involvement
(6:30 p.m., Room 165)

 EXECUTIVE COMMITTEE MEETING
 July 28 2011 July 28, 2011

 EXECUTIVE PLANNING SESSION
 August 12‐14, 2011
 h Cincinnati, Ohio


