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TRANSITION PROGRESSTRANSITION PROGRESS

 The transition period for the Decontamination and Decommissioning (D&D) p g ( )
contractor ‐ Fluor‐B&W Portsmouth, LLC (FBP) – is scheduled to end March 28, 2011.

 On January 24, 2011, FBP publicly announced it will hire about 1,600 employees –
primaril from c rrent site contractors LATA/Paralla Portsmo th LLC (LPP) and theprimarily from current site contractors LATA/Parallax Portsmouth, LLC (LPP) and the 
United States Enrichment Corporation (USEC) – as it prepares for D&D operations.

 FBP’s efforts to safely begin work and transition the workforce are ongoing.  
 Work plans and procedures are being developed.
 Salaried workers are being hired and FBP is currently negotiating 

with the United Steel Workers and the building trades unions.



BUDGET INFORMATIONBUDGET INFORMATION

 On February 15, 2011, President Obama announced his $29.5 billion budget request
for 2012 for the U S Department of Energyfor 2012 for the U.S. Department of Energy.

 DOE’s Office of Environmental Management’s (EM) portion of the budget request
is $6.1 billion.

 The amount requested for the Portsmouth Gaseous Diffusion Plant is $310 million.

 Secretary of Energy Steven Chu is scheduled to address Congress on March 15, 2011.y gy g ,

 Assistant Secretary for EM, Dr. Ines Triay, is scheduled to address Congress
on March 30, 2011.



ARRA UPDATEARRA UPDATE

X-633 X-760 X-533 X-701B UMC

MAY 2010 MAY 2010 MAY 2010 MAY 2010 MAY 2010

48% 35% 35% 55% 28%

MARCH 2011 MARCH 2011 MARCH 2011 MARCH 2011

48% 35% 35% 55% 28%

MARCH 2011

100% 100% 100% 100% 95%

COMPLETION PERCENTAGES



ARRA UPDATEARRA UPDATE

 Completed demolition of 
the control room and 
both the East and West 
switchhouses.

 All recyclable material All recyclable material 
has been staged for SODI.

Large lumber ties are moved around a transformer base as workers 
ti  t  di tl  th  l  i t i  i l  d i  th  continue to dismantle the large equipment pieces previously used in the 

X-533 Electrical Switchyard. A total of 18 transformers are being taken 
apart by workers from G&S Technologies under contract with SODI.

X-533 SWITCHYARD



ARRA UPDATEARRA UPDATE

No. of Lots MT

 DOE has obligated $8 million of ARRA 
funding to FBP and is finalizing the 
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ARRA UPDATEARRA UPDATE

P
E
R
I
M
E
T
E
R

R
O
A
D

81 of 81 cells
completed

Phase I Phase II

X-701B CONTAMINATION PLUME

completed



ARRA UPDATEARRA UPDATE

 To date, ARRA funding has supported completion 
of 12 facility demolitions the disposition ofof 12 facility demolitions, the disposition of
37,842 cubic meters of D&D waste, and the
elimination of 288,489 square feet of facilities.

 f d h l d h ARRA funding has also supported the 
remediation of more than 75,000 cubic yards
of contaminated soils, and the disposition of 
more than 1,500 MTUs.,

 ARRA funding created/saved more than 450
jobs through its performance lifecycle at the
P t th G Diff i Pl tPortsmouth Gaseous Diffusion Plant.



OTHER REMEDIATION EFFORTSOTHER REMEDIATION EFFORTS

 EAB is a remediation approach that

Enhanced Anaerobic 
Bioremediation (EAB) X-701 BX-740

 EAB is a remediation approach that
uses naturally occurring microorganisms 
in the subsurface to degrade 
chloroethenes to harmless 
byproducts (i e ethene ethane)byproducts (i.e., ethene, ethane).

 During EAB, biological transformation
of TCE occurs via the reductive
dechlorination pathway (TCE to 
dichloroethene to vinyl chloride

7-Unit
Area

5-Unit  Areadichloroethene to vinyl chloride 
to ethene).

 EAB occurs through the addition of 
fermentable carbon compounds.
 X‐740 plume – emulsified

X-749

 X‐740 plume – emulsified 
soybean oil

 7‐Unit plume – sodium lactate 



OTHER REMEDIATION EFFORTSOTHER REMEDIATION EFFORTS

X-740 Groundwater Enhanced Anaerobic 
Bioremediation (EAB) Pilot Study

 Installed 30 injection wells
 Completed baseline 

groundwater sampling 
December 16 2010December 16, 2010

 Began EAB injections  
December 16, 2010 and 
completed on January 19, 2011

 Quarterly groundwater
monitoring for the next 
18 months



OTHER REMEDIATION EFFORTSOTHER REMEDIATION EFFORTS

7-Unit  Area Enhanced Anaerobic Bioremediation (EAB) 
Groundwater Interim Remedial Measure

 Installed 33 injection wells
 Completed baseline groundwater 

sampling January 26, 2011
 Began EAB injections January 31 Began EAB injections January 31, 

2011 planned to complete this 
round February 24, 2011

 Monthly groundwater
monitoring with EAB injectionsmonitoring with EAB injections 
every six weeks



OTHER REMEDIATION EFFORTSOTHER REMEDIATION EFFORTS

X-749 Contamination Plume
 Installed 9 Extraction Wells 
 Groundwater results are showing 

the TCE plume is shrinking.  



SODI AGREEMENTSODI AGREEMENT

 The Southern Ohio Diversification Initiative (SODI) has received $944,444.44
from G&S Technologies as part of a contract to remove 18 power transformers 
from the recently decommissioned X‐533 Switchyard.  

 In addition, SODI has received $89,635.55 for the removal of transformer oil.

 To date, eight transformers have been dismantled.  Work continues on the 
remaining 10 transformers.

 A total of 25 shipments of mixed scrap metal have been removed from the site.

 SODI provided a list of potential local recyclers and partners for the 
removal of about eight million pounds of various material (i e steelremoval of about eight million pounds of various material (i.e., steel, 
copper, aluminum, etc.).



SODI AGREEMENTSODI AGREEMENT

 DOE has made a commitment to Ohio EPA to begin removal of the 
scrap metal by April of 2011.

 On February 14, 2011, DOE invited the local recyclers recommended by SODI
to the plant site.  Bids were received the following day and – pending DOE approval 
and SODI acceptance scrap metal will begin to be shipped off site in early Marchand SODI acceptance – scrap metal will begin to be shipped off‐site in early March.

 As a result of these efforts, SODI will receive $158,000.



PUBLIC OUTREACHPUBLIC OUTREACH

 DOE has awarded a grant to the Ohio University Voinovich School 
of Leadership and Public Affairs to help gauge public opinion on topics related 
to the cleanup and future use of the plant site.

 Representatives from OU will discuss this in more detail at “Visioning Teams Kick Off 
Meetings” on March 15 2011 in Chillicothe (PACCAR Medical Education Center) andMeetings  on March 15, 2011, in Chillicothe (PACCAR Medical Education Center) and 
March 17, 2011, in Portsmouth (Scioto County Welcome Center).

 Representatives from OU will also be addressing the SSAB 
Community Involvement Subcommittee at its meeting 
on Tuesday, March 8, 2011.

 For more information on other aspects of Ohio University’s work For more information on other aspects of Ohio University s work
on this project, visit www.portsfuture.com.



CALENDARCALENDAR

 SUBCOMMITTEE MEETINGS
 March 8 2011 March 8, 2011

 Community Involvement – 4:30 p.m., Room 165
 Future D&D/Recycling – 4:30 p.m., Room 112
 Waste Disposition – 6:30 p.m., Room 165
 Historical Preservation – 6:30 p.m., Room 112

 EXECUTIVE COMMITTEE MEETING
 March 24 2011 March 24, 2011

 NEXT FULL BOARD MEETING
 May 5, 2011


