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Four Major Decisions Will Set the Course 
for Cleanup

D&D f b ildi ld• D&D of process buildings.

• Where the waste will go.

Fi l l l l f

Process Building 
D&D

• Final cleanup levels for 
water and soil.

L d U ft l

Waste 
Disposition
•What goes
•What might stay

Final Cleanup 
Levels

•Land Use
•Post‐Cleanup Site • Land Use after cleanup. •What might stayp
Configuration
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Recap Where We Are With You Today

• Want to include these SSAB recommendations in 
DOE’s proposed decisions issued for public review.
– Process Building D&D

– Waste Disposition

– Final Cleanup Levels

• The work plan developed at SSAB’s Executive• The work plan developed at SSAB’s Executive 
Planning Session was designed to meet DOE’s 
requestrequest.
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Tonight’s Topic for Discussion

• Proposing today we slow down a moment and give 
the SSAB a clear plan to provide information andthe SSAB a clear plan to provide information and 
reach our end point.

• Things may change as we move through this process• Things may change as we move through this process.  

• We recognize that we need a way to keep track of 
our objective and handle changes with clarityour objective and handle changes with clarity.
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Tonight’s Topics for Discussion

• Revisit the schedule for recommendations.

l f h ld i f i• Proposal for what you would see in your Information 
Portfolio.

P id b th t d li tf li• Provide a sequence, by month, to deliver portfolio 
contents based on your needs and RI/FS progress.
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Current Schedule

Regulatory Decisions and Document Strategy – Integrated Target Schedule (10/3/11)
CY2010 CY2011 CY2012 CY2013 CY2014 CY2015 CY2016

NEPA Review

D&D Under Existing EE/CAs

EE/CA AM Dec. 2011

S&M and Pre-D&D Activities

Original DFF&O Process Building ROD Schedule

Additional Building-Spec. RDs

Oct. 2012

RD/RAWP, RD, RAIP

Design / RAWP

Selected Non Process Facilities D&D

Workshops, RI/FS/PP                RODSSAB

All Remaining Facilities D&D Activities

Background, PRG/PRL

Planning Mar. 2014PP, Decision DD

Oct. 2012

SEP

PRL

RFI

Original DFF&O Waste Disposition ROD ScheduleWorkshops, RI/FS/PP

RD/RAWP, RD, RAIP

ROD

Soil and Groundwater Remedial ActionsInterim Actions

Oct. 2012

Interim Actions

Possible OSDC Possible OSDC Construction and Waste Placement Operations

SSAB
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Building Characterization for RI/FS

Construction Possible OSDC Construction and Waste Placement Operations



Proposed Portfolio Contents

Proposed  Post‐Cleanup Site 
Configuration

Request input on post‐cleanup site 
configuration on or before January 

2012 board meeting

Process Building D&D

Request recommendation on acceptability 
of DOE’s proposed decision for process 
building D&D on or before February 2012

Cleanup Levels
Confirm industrial user as minimally 

acceptable future use receptor – before 
January 2012 

(timing of final cleanup evel

Waste Disposition
Request recommendation on acceptability of DOE’s proposed 

plans for waste disposition on or before March 2012 

2012 board meeting (timing of final cleanup  evel
recommendation TBD)

 Overview of post‐cleanup 
configuration planning

 Assumptions for proposed 
post‐cleanup site 
configuration

 Draft SODI final configuration

Description of Alternatives
Scope/Volumes/Waste Streams
Requirements and Considerations
 Protection of Human Health and 

Environment
 Compliance with other laws (e.g., NHPA )

Description of Alternatives Description of Alternatives
Scope/Volumes/Waste Streams
Recycling Criteria
Requirements and Considerations for both On‐Site and Off‐Site
 Compliance with other laws (e.g., NHPA, NEPA, Wetlands)
 Waivers, if applicable Draft SODI final configuration 

map
 Compliance with other laws  (e.g., NHPA )
 Short term risk to workers
 Cost 
 Schedule
 Impact on site and regional employment

 Waivers, if applicable
 Long term protection of human health and environment
 Waste Acceptance Criteria
 Short term risk for workers and transportation
 Cost
 Schedule
 Impact on site and regional employment
Onsite Disposal Option InformationOnsite Disposal Option Information
 Construction details and impacts
 Siting of On‐Site Disposal Cell
 Long term monitoring and maintenance requirements
 Impacts to cultural and natural resources
 Opportunity for landfill consolidation
 Other site disposal cells for comparison 
 Future use considerations for disposal site Future use considerations for disposal site
Landfill Consolidation Information
 Known information – Contents and Volumes
 Current remedy configuration and performance
 Site conditions and underlying geology
 Major uncertainties and risks
 Excavation

o Risks and exposure potential
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o Risks and exposure potential
o Requirements and possible treatment
o Cost
o Schedule
o Benefits

See your handout for readable copy



Four Month Look‐Ahead

NovemberNovember

Process Building D&D 
 Description of Alternatives
 Scope/Volumes/Waste Streams
 Protection of Human Health and Environment
 Compliance with other laws (e.g., NHPA)
 Short term risk to workers

Future Use 
 Overview of post‐cleanup configuration planning
 Assumptions for proposed post‐cleanup site configuration
 Draft SODI final configuration map

l l Short term risk to workers
 Cost 
 Schedule
 Impact on site and regional employment

Cleanup Levels
 Description of Alternatives

• On or before January Board meeting

– DOE requests input on proposed post‐cleanup configuration.

– DOE requests confirmation of industrial user as minimally acceptable future use q y p
receptor.

• On or before February Board meeting

– DOE requests recommendation on acceptability of DOE’s proposed decision for 
process building D&D.
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Four Month Look‐Ahead

DecemberDecember

Waste Disposition 
 Description of Alternatives

Requirements and Considerations for both On‐Site and Off‐Site
 Compliance with other laws (e.g., NHPA, NEPA, Wetlands) Description of Alternatives

 Scope/Volumes/Waste Streams
 Recycling Criteria

 Compliance with other laws (e.g., NHPA, NEPA, Wetlands)
 Waivers, if applicable
 Long term protection of human health and environment
 Waste Acceptance Criteria
 Short term risk for workers and transportation
 Cost
 S h d l Schedule
 Impact on site and regional employment

JanuaryJanuaryyy

Waste Disposition
Onsite Disposal Option Information
 Construction details and impacts
 Siting of On‐Site Disposal Cell

Landfill Consolidation Information
 Known information – Contents and Volumes
 Current remedy configuration and performance

 Long term monitoring and maintenance requirements
 Impacts to cultural and natural resources
 Opportunity for landfill consolidation
 Other site disposal cells for comparison 
 Future use considerations for disposal site
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Four Month Look‐Ahead

FebruaryFebruary

Waste Disposition
Landfill Consolidation Information
 Site conditions and underlying geology
 Major uncertainties and risks
 Excavation Excavation

o Requirements and possible treatment
o Cost
o Schedule
o Benefits
o Risks and exposure potential

• DOE requests recommendation on acceptability of DOE’s proposed decision for 
waste disposition on or before March Board meetingwaste disposition on or before March Board meeting.
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What’s Next

• Get your thoughts on this approach.

• Discuss contents of the Portfolio in more detail at the• Discuss contents of the Portfolio in more detail at the 
subcommittee meetings next week.  

• If you agree, each month we will:

– Provide information scheduled for that month in brief 
summary handouts to the SSAB.

i h d i d h– Present an overview at the Board meeting and have 
detailed discussion at the subcommittee meeting.

– Provide a current look‐ahead that clearly shows anyProvide a current look ahead that clearly shows any 
changes in timing or new information requested but not 
yet delivered.
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