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7. Review Action ltems



Environmental Restoration
Meeting Summary
April 7, 2009
The Ohio State University Endeavor Center
1862 Shyville Road, Piketon, OH 45661

Members Present: Gene Brushart, Steve Martin, Cristy Renner
Board Members Present: Lee Blackburn and Larry Parker
Executive Committee: Val Francis, Dick Snyder

DOE Representatives: Kristi Wielhe, Greg Simonton, and Rich Bonczek; Brian Looney,
SRNL

DOE-related employees: Janie Croswait, ETS; Sandy Childers, Dave Sharp, Marcia Bates
and Bill Franz, LATA/Parallax;

Liaisons: Maria Galanti and Brian Blair, Ohio EPA; Michael Rubadue, Ohio DOH
Support Staff: Julie Galloway and Eric Roberts, EHI

The committee’s meeting agenda and objectives were to:
1. Review of last meeting’s summary

On-going Remediation Activities

Updates on the x-746 CERCLA document

Briefing on ITR for 701B

Stimulus Package Update

Concerns/ Issues

Review of Action Items
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1. Review of the summary of last meeting
Accepted as presented.
2. On- Going Remediation Activities

Clark spoke to the updated project Fact Sheets that were presented to the committee.
Copies of the Fact Sheets are available at www.ports-ssab.org/er.html.

Inquiries Responses

Brushart: In regards to the X-746 EE/CA Childers: The opportunity for public
(Engineering Evaluation/ Cost Analysis), involvement is a 30 day comment period. A
where is the public review meeting to be possible public availability meeting might
held? be considered if necessary.

Snyder: Is there a chance for the SSAB to Childers: Comments may be submitted as
provide input? individuals of as a Board in the form of

advice or recommendations. The comment
period is scheduled to end May 9, 2009.

Brushart: [s the News watchman the only | Childers: The legal notification was run
paper used for the notification? there. In addition, postcards go out to local
neighbors.

Renner led a discussion on the path forward for providing comments to DOE in regards
to the EE/CA. With a 30day comment period, a formal recommendation would have to be
approved at the next SSAB meeting on May 7, 2009. Operating Procedures require that a
draft recommendation be presented to the full board before April 23, 2009.

3. Updates on the X-746 CERCLA document

Bates gave a presentation on the EE/CA process. A copy of this presentation is available
online at www.ports-ssab.org/er.html. Galanti added that the CERCLA process ends at
the slab. All media below will fall back to RCRA cleanup procedures and the oversight of
the OEPA.

Inquiries Responses

Francis: Why do an EE/CA on this Galanti: The Consent Decree does not

building? address D&D. This process melds CERCLA
and RCRA together to maximize the effects
of both.

Snyder: Will future DFF&Os be around for | Galanti: They will be around as long as

future D&D? D&D is taking place.

4. Briefing on ITR for X701B
Looney gave a presentation on the Independent Technical Review of the contamination
and cleanup options for the 701B plume. A copy of this presentation is available online at
www.ports-ssab.org/er.html.

‘ Inquiries ‘ Responses
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Snyder: Is thermal treatment you Looney: Other heat sources are also
mentioned in your presentation similar to | available. For the Minford area, steam is

the steam heating used in SRS? not appropriate; but in the Gallia layers,
steam would be an acceptable option.
Renner: What is OSTI? Looney: DOE'’s Office of Science and

Technology Information.

Parker: Did you review technologies used | Looney: Yes. That is the nature of this

at other sites? process. We studies technologies and
variances of technologies being used across
the complex.

5. Stimulus Package Update
DOE presented a Fact Sheet on the 6 remedies targeted with the stimulus dollars. A copy
of this Fact Sheet is available online at www.ports-ssab.org/er.html. Galanti stated that
treatment for 701B is part of the stimulus and that she hoped DOE would use some of the
ITR recommendations in their choice of remedies.

6. Concerns/ Issues

Galanti offered information from a coordinated effort with OEPA personnel at the
Fernald Site concerning alleged leakage of the On-Site Disposal Facility in Fernald.
Galanti explained that the landfill was built in cells and that water was used a dust
suppressant. Leachate collection systems are used to collect the water that filters
through the landfill. Collection levels have decreased over time as the water has worked
its way through the cell. Galanti will make the new information available to the Board
website.

7. Review of Action items
Galloway will compile action items from this meeting and confer with Renner. There

were no outstanding action items from previous meetings.

Next meeting: Tuesday, May 12, 2009, 4:30 p.m.
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Portsmouth Gaseous Diffusion Plant

April 7, 2009

Monthly Environmental Projects Update to the Site Specific Advisory Board

X-701B Groundwater Plume Treatment

— Further oxidant injections have been suspended since injection, while effective in much of
the upper soils, has been less effective in treating the last approximately one foot of high-
concentration trichloroethene (TCE) contamination in the groundwater plume source area.

— The X-701B groundwater source area was one of the six projects approved for American
Recovery and Reinvestment Act (stimulus) funding to excavate and treat higher
contaminated soils.

— X-701B Source Area (“spoon” area outlined in blue below); TCE in the 0’-1’depth above
Sunbury shale layer:

X-701B Groundwater
Plume Source Area

i -
X-744G i o

X-326 Extraction Well Project (March 2009 Progress Photos Below)
— Field work began on February 16, 2009 to install additional extraction well at southern end
of X-326 building.
— Mechanical/piping tie-in completed on March 12, 2009.
— All trenching activities completed on March 16, 2009.
— Electrical tie-ins completed on March 19, 2009.
—  Well expected to be operational by April 30, 2009.

M Environmental Management

Portsmouth Site Office —— 740.897.5010 safety & performance # cleanup + closure )




Portsmouth Gaseous Diffusion Plant

April 7, 2009

Monthly Environmental Projects Update to the Site Specific Advisory Board

X-740 Groundwater Plume
— The January 2009 groundwater samples indicated a slight reduction in
trichloroethene (TCE) contamination.
— The March 2009 groundwater samples were collected the week of March
16 and results are expected in April.
— Once results are received, the data will be reviewed with Ohio EPA before
conducting further oxidant injections.

X-749/X-120 Groundwater Plume Investigation
— The seven monitoring wells installed at and around the X-749 landfill are
being sampled in 2nd Quarter 2009 to further evaluate TCE levels.
— Refinements to the X-749/X-120 groundwater flow and mass transport
model are still being considered for optimization of the plume
remediation.

X-344C Deferred Unit Soil Investigation
— The revised work plan was submitted to Ohio EPA on March 2 and
approved on March 10, 2009.
— A geophysical subsite survey was completed on March 10 and the first
round of groundwater samples was collected on March 24, 20009.
— Field investigation activities are planned for completion by May 15, 2009.

7-Unit Groundwater Plume Investigation
— Purpose of investigation is to identify potential source areas that may be
contributing to Quadrant II Groundwater Investigative Area.
— Ohio EPA approved the revised work plan on March 10, 2009.
— A geophysical subsite survey was conducted during March 10-12, 20009.
— Field investigation activities are planned for completion by June 30, 2009.

X-770 Concrete Pad Removal
— A meeting was held on March 5, 2009 with DOE and Ohio EPA to review the
draft work plan; comments have been incorporated.
— The work plan is under final review by DOE.

X-746 Shipping and Receiving Building Removal
— The Engineering Evaluation/Cost Analysis (EE/CA) will be issued for public
review on April 8, 2009 for a 30-day comment period.
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