On Site Waste Disposal Facility (OSWDF)

Ongoing And Upcoming Activities
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> Liners and Covers
> Support Facilities and Monitoring System
> Impacted Material Placement

> Leachate Collection / Treatment
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— Capital Asset Project-1 (Cell Liner 1 And OSWDF Infrastructure)
CD-3A Site Preparation And Infrastructure Construction:

¢ Completed Activities
— X-735A Transition
— Land Clearing — 294 acres
— X-114A D&D

* On-Going Activities

— Sedimentation Pond #2 Construction — 7 acres

— Raw Water Line Phase | Installation — 3,000 Feet

— Five Temporary Trailers And One Tornado Shelter Installation
¢ Trailers and shelter delivered
e Utility duct bank
* Power/communications

— Perimeter Fence Installation Phase IA — 10,000 Feet
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— Capital Asset Project-1 (Cell Liner 1 And OSWDF Infrastructure)
CD-3A Site Preparation And Infrastructure Construction:

* Up Coming Activities
— Geotech Investigation — New ILTS Location
— Sanitary/Potable Water To Trailers
— Raw Water Line Booster Station

— North Access Road Widening / Access Control Facility (pending
funding)

— Water Filling Station #1 (pending funding)

— Sedimentation Pond #3 (pending funding)
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