



Portsmouth EM Site Specific
Advisory Board

SUBCOMMITTEE CHAIR

MARTHA COSBY

SUBCOMMITTEE VICE CHAIR

BOARD CHAIR

WILLIAM HENDERSON

BOARD VICE CHAIR

SUBCOMMITTEE MEMBERS

CAROL CAUDILL

AL DON CISCO

ADRIAN HARRISON

BRIAN HUBER

DOE DEPUTY DESIGNATED

FEDERAL OFFICIAL

JOEL BRADBURNE

DOE FEDERAL COORDINATOR

GREG SIMONTON

SUPPORT SERVICES

EHI CONSULTANTS

PHONE: 740-289-5249

FAX: 740-289-1578

EMAIL: JULIE@PORTS-SSAB.ORG

D&D/REMEDIATION SUBCOMMITTEE

TUESDAY, JULY 14, 2015 @ 4:45 P.M.

**THE PURPOSE OF THIS MEETING IS TO PRESENT ON-SITE WASTE DISPOSAL FACILITY
FIELD PREPARATION AND A LOOK AHEAD FOR THE SSAB SUBCOMMITTEE**

AGENDA

- ON-SITE WASTE DISPOSAL FACILITY FIELD PREPARATIONS-J.D. CHIOU, FBP
- FY 2016 LOOK AHEAD FOR D&D AND REMEDIATION PROGRESS SUBCOMMITTEE-GREG SIMONTON, DOE
- MISCELLANEOUS

ADJOURN



D&D/REMEDIATION SUBCOMMITTEE

MEETING SUMMARY

JULY 14, 2015 • 5:15 P.M.

THE OHIO STATE UNIVERSITY ENDEAVOR CENTER
1862 SHYVILLE ROAD, PIKETON, OH 45661

SSAB Subcommittee Members Present: Al Don Cisco

SSAB Subcommittee Members Absent: Martha Cosby, chair; Carol Caudill, Adrian Harrison, Brian Huber

Other SSAB Members Present: Bob Berry, Stan Craft, Lisa Bennett, Charlene Payne

U.S. Department of Energy (DOE) and contractors: Joel Bradburne, Greg Simonton, Johnny Reising, DOE; Rick Greene, Restoration Services, Inc. (RSI); Jeff Wagner, Marc Jewett, Karen Price, J.D. Chiou, Fluor-B&W Portsmouth (FBP)

Liaisons: Maria Galanti, Dustin Tschudy, Ohio Environmental Protection Agency (EPA); Mike Rubadue, Ohio Department of Health (ODH)

Support Staff: Eric Roberts, Cindy Lewis, EHI Consultants (EHI)

Public: Steve Shepherd, Southern Ohio Diversification Initiative (SODI)

Berry opened the meeting:

1. On-Site Waste Disposal Facility Field Preparations presented by J.D. Chiou, FBP

- **End State Vision of The PORTS D&D Project**
- **OSWDF Overview**
- **Cross-Sectional View of OSWDF and Underlying Geological Formations**
- **OSWDF Layout**
- **Liner and Cover Construction Sequences**
- **Conceptual Plan For X-326 D&D Waste Placement**
- **Preliminary Integrated Schedule**
- **OSWDF Site Preparation**
- **Early Construction Activities**
- **Early Construction Schedule**
- **X-114A Outdoor Firing Range**

- **Area D Well Abandonment**
- **NAPA Data Recovery At One Archaeological Site**
- **Earth Work Sequence And Conceptual Cut And Fill Pattern**

<p>Bradburne: J.D. can you talk about the various places the water can come from.</p> <p>How long do you think it will take to squeeze the water out?</p>	<p>Chiou: Of course rainfall, some from the waste itself.</p> <p>It will take one lifetime.</p>
<p>Cisco: How thick is the actual waste in the cell? About 20 feet? Will you try to fill one cell at a time?</p> <p>Is there a reason the cell has a funny shaped design?</p>	<p>Chiou: The waste itself will be about 60 feet, then on top of that we will have ten feet covering it, then a 10 feet liner, so about 80 feet. Yes, we will fill one cell out a time.</p> <p>Yes, the hill is narrower on one end.</p> <p>Bradburne: The board wrote a recommendation early on that if there was a cell built they wanted it to blend it into the land.</p>

2. FY 2016 Look Ahead for D&D and Remediation Progress Subcommittee by Greg Simonton.

Discussion on the FY 2016 lookahead for the subcommittee.

3. Miscellaneous: None at this time.

Berry: Meeting adjourned

4. Action Items: None at this time.