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Process Building PER Discussion

The DFF&O problem statement: Do sufficient data exist to support evaluation of whether to remove
reuse, or take no action to address the facilities being addressed under the Process Buildings and
Complex Facilities D&D Evaluation projects and evaluation of anticipated potential remedial
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alternatives?

Pre-investigation Evaluation Report (PER)

¢ Scoping document, defines scope of the decision to be made
e Establishes preliminary site conditions, threat, and alternatives
¢ Evaluates existing data

RI/FS Work Plan

¢ DQOs (Data Quality Objectives), if needed (don’t need if no data)
e Establishes sampling plans, if needed

Remedial Investigation

¢ Nature and extent of contamination
¢ Risk to human health and the environment
s Treatability studies, if needed

Feasibility Study
e Evaluation of alternatives
Proposed Plan

¢ [dentifies preferred remedial alternative
e Allows opportunity for public comment

Record of Decision
e Documents the decision
Remedial Action Work Plan

e Implementation details



Original PER Scope:

Three process buildings
4-yr schedule to ROD

Revised PER Scope:

Why?

Added 700 Bldgs and 43 ancillary buildings and facilities

14-months to ROD

Streamlining the documents because of recognized simplicity of decision
Screening reuse earlier in the process

How?

e Parallel document submission
¢ Maximum use of existing data, volume, and cost information
e Working closely with OEPA to minimize document rework

Need to initiate cleanup work and this is most efficient way to get there
Itis a simple decision - should the buildings come down?
The waste disposition decision is more straightforward with this decision made

SSAB Recommendation Needed on:

Expediting and streamlining the process
Including more facilities in the RI/FS
Early screening of reuse



